


   

Standard Form 30 (Block 14 continued) 
 
1.  The purpose of this supplemental agreement is to: 

 
A.. Incorporate the following Modification and Upgrade Projects into Sub CLINS 0020: 
 
1.  #12073EOV – Upgrade SPIF 5 Ton North & South EAL Cranes- $122,147 ($111,043 in 
costs and $11,104 in fixed fee) 
2.  #12156EOP –  Provide Raised Floor and Cable Trays, Ground Test Station, DPF- 
$50,741  ($46,128 in costs and $4,613 in fixed fee) 
3.  WON#040933 – Modify UES Personnel Tie-Offs CX-40 - $39,228  ($35,662 in costs and 
$3,566 in fixed fee) 

  
 B.  Incorporate  Schedule B changes in O&M CLIN and Award Fee CLINS to reflect 
outyear increases for additional square footage at the DPF that was addressed in P00035 but 
not updated in the replacement pages of the modification.   
   

C.  This modification is authorized under Contract Clause H-25, “Upgrades and 
Modifications to Service Systems” Sep 97 and FAR 52.243-2, entitled “Changes-Cost 
Reimbursement (Aug 87)(Alt II)(Apr 84).   Funding for the DPF addition is provided under 
PF#F50LGP11860700; Funding for the Raised Floor and Cable Trays project is provided under 
PR#F50LGP11860800; Remaining Funding provided under existing funds in CLIN 0020. 
 

D.   Total increase in contract value $106,057. 
 
2.  SUMMARY OF CHANGES – “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
 
 
 A.  Part I – Schedule, Section B: 
 
 Page Ref CLIN   Changed From  Changed To  Net Change 
 
 SF 33  Block 20  $138,697,489  $138,803,546 $    106,057 
  
 9 of 65 CLIN 0016  $  33,094,410  $  33,144,697 $      50,287 
 9 of 65 CLIN 0019AB $    1,792,854  $    1,797,464 $        4,610 
 9 of 65 CLIN 0019AC $       300,323  $       300,742 $           419 
 9 of 65 Total Award Fee $    3,374,940  $    3,379,969 $        5,029 
 
 10 of 65 CLIN 0020  $    6,016,552  $    6,067,293 $      50,741 
 10 of 65 Total 0016-  $  34,714,147  $  34,764,434 $      50,287 
   0018 
 10 of 65 Total 0019  $    3,374,940  $    3,379,969 $        5,029 
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 10 of 65 Total 0020  $    6,016,552  $    6,067,293 $      50,741 
10 of 65 Total of FY01 $  44,105,639  $  44,211,696 $    106,057 

  
 11 of 65 CLIN 0021  $  29,041,868  $  29,093,132 $      51,264 
 11 of 65 CLIN 0024AA $   1,332,270   $   1,334,406  $        2,136 
 11 of 65 CLIN 0024AB $   1,598,714   $   1,601,277  $        2,563 
 11 of 65 CLIN 0024AC $      266,450   $      266,877  $           427 
 11 of 65 Total Award Fee $   3,197,434   $   3,202,560  $        5,126 
 
 12 of 65 Total 0021-  $ 31,974,329   $ 32,025,593  $      51,264 
   0023 
 12 of 65 Total 0024  $   3,197,434   $   3,202,560  $         5,126 
 12 of 65 Total FY 02  $ 35,171,763   $ 35,228,153  $       56,390 
 
 13 of 65 CLIN 0026  $ 28,977,889   $ 29,030,173  $       52,284 
 13 of 65 CLIN 0029AA $   1,317,973   $    1,320,151 $         2,178 
 13 of 65 CLIN 0029AB $   1,581,570   $    1,584,184  $ 2,614 
 13 of 65 CLIN 0029AC $      263,595   $       264,031 $    436 
 13 of 65 Total Award Fee $   3,163,138   $    3,168,366 $ 5,228 
 
 14 of 65 Total 0026-  $ 31,631,394   $ 31,683,678  $       52,284  
   0028 

14 of 65 Total 0029  $   3,163,138   $    3,168,366 $         5,228 
 14 of 65 Total FY 03  $ 34,794,532   $  34,852,044 $       57,512 
 
 15 of 65 CLIN 0031  $ 27,159,130   $  27,212,463 $       53,333 
 15 of 65 CLIN 0034AA $   1,247,307   $    1,249,529 $ 2,222 
 15 of 65 CLIN 0034AB $   1,496,770   $    1,499,436 $ 2,666 
 15 of 65 CLIN 0034AC $      249,461   $       249,906 $    445 
 15 of 65 Total Award Fee $   2,993,538   $    2,998,871 $ 5,333 
 
 16 of 65 Total 0031-  $ 29,935,380   $ 29,988,713  $       53,333 
   0033 
 16 of 65 Total 0034  $   2,993,538   $    2,998,871 $ 5,333 
 16 of 65 Total FY 04  $ 32,928,918   $  32,987,584 $       58,666 
  
 16 a of 65 Opt 3   $ 44,105,639   $ 44,211,696  $     106,057 
 16 a of 65 Opt 4   $ 35,171,763   $ 35,228,153  $       56,390 
 16a of 65 Opt 5   $ 34,794,532   $ 34,852,044  $       57,512 
 16a of 65 Opt 6   $ 32,928,918   $ 32,987,584  $       58,666 
 16a of 65 Summary Total $241,592,702  $241,871,327 $     278,625 
 
 

    B.  Page 10 of 65, CLIN 0020:  Add subclin’s 0020AG, 0020AH, and 0020AJ. 
 
 
 Total Net Change to Section B:  $278,625 
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3.  Section G – CONTRACT ADMINISTRATION DATA 
 
 Page # ACRN  Changed From Changed To  Net Change 
 23c  DA  $6,797,000  $6,903,057  $106,057  
 
4.  As a result of the above referenced changes, remove the contract pages listed under Column I 
and insert the revised pages under Column II.  (Areas of change are annotated by a vertical line in 
the right margin) 
 
 
 
 
 Column I (Remove)   Column I (Insert) 
 
 Page’s 9-16a    Page’s 9-16a 
 Page 23c    Page 23c 
 
4.  All other terms and conditions remain the same. 
 
In consideration of this modification agreed to herein as complete equitable adjustment for 
this change, the contractor hereby releases the government from any and all liability under 
this contract for further equitable adjustments attributable to this change.   

 
 
////////////////////////////////////////////////////////////////////// END PAGE /////////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. Description Estimated Cost

0011 35,680,540$              

From Change To
Est. Cost 35,428,385$      252,155$          35,680,540$        

0012 Systems Management 956,553$                   

From Change To
Est. Cost 956,553$           -$                  956,553$            

0013 Data NSP

0014 Award Fee Pool  
(In accordance with Award Fee Plan)

0014AA Award Fee Pool 1,123,142$                
 (1 Oct 99 through 28 Feb 00)

From Change To
Est. Cost 1,123,087$        55$                   1,123,142$         

0014AB Award Fee Pool 1,958,551$                
(1 Mar 00 through 31 Aug 00)

From Change To
Est. Cost 2,061,633$        (103,082)$         1,958,551$         

0014AC Award Fee Pool 354,580$                   
(1 Sep 00 through 30 Sep 00)

From Change To
Est. Cost 381,269$           (26,689)$           354,580$            
TOTAL PROPOSED AWARD FEE                    3,436,273$                

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and 
segregation, environmental, industrial security, technical data, safety, 
exercises, training and other related items as required by launch program in 
accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. Description Estimated Cost

0015 Service Systems Upgrades & Modifications 2,907,944$                

From Change To
Est. Cost 3,465,315$        (557,371)$         2,907,944$         

0015AA NPF Project 1,166,566$       
 0015AB Air Sampling, Delta Ops 140,197$          
 0015AC AHU at VIB 323,532$          
 0015AD ECP L99-165 34,856$            
 0015AE ECP L99-194 34,016$            
 00015AF ECP L99-196A 124,735$          
 0015AG ECP L98-026 3,742$              
 0015AH ECP L98-125 2,861$              
 0015AJ ECP L98-147 75,971$            
 0015AK ECP L00-005 13,243$            
 0015AL ECP L98-065 5,736$              
 0015AM ECP L98-075 6,995$              
 0015AN ECP L98-120 33,176$            
 0015AO ECP L98-097 20,482$            
 0015AP ECP L99-187A&B 45,168$            
 0015AQ ECP L98-151 5,378$              
 0015AR ECP L00-044 22,930$            
 0015AS ECP L98-201 10,299$            
 0015AT ECP L00-058 4,300$              
 0015AU ECP L00-057 6,954$              
 0015AV ECP L00-007 3,636$              
 0015AW ECP L99-065 10,687$            
 0015AX ECP L99-024 14,022$            
 0015AY ECP L99-196b 98,880$            
 0015AZ ECP L98-014 18,044$            
 0015BA ECP L00-054 13,034$            
 0015BB ECP L00-055 38,487$            
 0015BC DRCS Phase I & II in VIB 215,785$          

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

 0015BD ECP L00-009 103,501$          
 0015BE ECP L00-031 8,232$              
 0015BF ECP L047563 5,291$              
 0015BG ECP L99-150 4,027$              
 0015BH ECP L00-024 8,511$              
 0015BJ ECP L00-025 7,932$              
 0015BK ECP L99-170 12,908$            
 0015BL ECP L99-200 10,285$            
 0015BM ECP L00-009 68,608$            
 0015BN ECP L99-029 175,118$          
 0015BO ECP L00-048 9,819$              

ESTIMATED COSTS (CLINS 0011 – 0013) 36,637,093$              

AWARD FEE (CLIN 0014)           3,436,273$                

ESTIMATED COST (CLIN 0015)    2,907,944$                

ESTIMATED TOTAL FOR ALLCLINS (FY00) 42,981,310$              

Modification P00057 to
Contract F08650-98-C-0035

Page 9 of 65



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

Item No. Description Estimated Cost

0016 33,144,697$              

From Change To
Est. Cost 33,094,410$      50,287$              33,144,697$    

0017 Systems Management 1,619,737$                

From Change To
Est. Cost 3,119,737$        (1,500,000)$        1,619,737$      

0018 Data NSP

0019 Award Fee Pool  
(In accordance with Award Fee Plan)

0019AA Award Fee Pool 1,281,763$                
 (1 Oct 00 through 28 Feb 01)

From Change To
Est. Cost 1,378,240$        (96,477)$             1,281,763$      

0019AB Award Fee Pool 1,797,464$                
(1 Mar 01 through 31 Aug 01)

From Change To
Est. Cost 1,792,854$        4,610$                1,797,464$      

0019AC Award Fee Pool 300,742$                   
(1 Sep 01 through 30 Sep 01)

From Change To
Est. Cost 300,323$           419$                   300,742$         
TOTAL PROPOSED AWARD FEE                    3,379,969$                

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and 
segregation, environmental, industrial security, technical data, safety, 
exercises, training and other related items as required by launch program in 
accordance with the Statement of Work for the LO&SC, dated April 1998, and 
the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

Item No. Description Estimated Cost

0020 Service Systems Upgrades & Modifications 6,067,293$                

From Change To
Est. Cost 6,016,552$        50,741$              6,067,293$      

0020AA #12074EOP - Seal/Epoxy Coat Clean Room Floor at SPIF 354,927.00$       
0020AB #12020EOV-Provide Installation Mounting Support for Proof Load 3,671.00$           

Test Tool
0020AC #12109E1P-Fire Suppression Analysis VIB(COS Room) 7,806.00$           
0020AD #SMARF- Crane Load Test Design 19,092.00$         
0020AE #12016EOP- Provide Remote & Automatic Temp/Humidity Control 23,388.00$         

Capability for Cooling Towers, HVAC
0020AF #12120EOP- Provide Protection of Flight Hardware from 50/25T 5,962.00$           

Crane Lubricants, LC-40
0020AG #12027EOV-Upgrade SPIF 5Ton North & South EAL Cranes 122,147.00$       
0020AH WON#040933- Modify UES Personnel Tie-Offs CX-40 39,228.00$         
0020AJ #12156EOP-Provide Raised Floor and Cable Trays Ground Test 50,741.00$         

Station, DPF

ESTIMATED COSTS (CLINS 0016 – 0018) 34,764,434$              

AWARD FEE (CLIN 0019)           3,379,969$                

ESTIMATED COST (CLIN 0020)    6,067,293$                

ESTIMATED TOTAL FOR ALLCLINS (FY01) 44,211,696$              

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)

Item No. Description Estimated Cost

0021 29,093,132$               

From Change To
Est. Cost 29,041,868$     51,264$                 29,093,132$          

0022 Systems Management 2,932,461$                 

From Change To
Est. Cost 2,932,461$       -$                       2,932,461$            

0023 Data NSP

0024 Award Fee Pool  
(In accordance with Award Fee Plan)

0024AA Award Fee Pool 1,334,406$                 
 (1 Oct 01 through 28 Feb 02)

From Change To
Est. Cost 1,332,270$       2,136$                   1,334,406$            

0024AB Award Fee Pool 1,601,277$                 
(1 Mar 02 through 31 Aug 02)

From Change To
Est. Cost 1,598,714$       2,563$                   1,601,277$            

0024AC Award Fee Pool 266,877$                    
(1 Sep 02 through 30 Sep 02)

From Change To
Est. Cost 266,450$          427$                      266,877$               
TOTAL PROPOSED AWARD FEE                    3,202,560$                 

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and 
segregation, environmental, industrial security, technical data, safety, 
exercises, training and other related items as required by launch program in 
accordance with the Statement of Work for the LO&SC, dated April 1998, and 
the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)

Item No. Description Estimated Cost

0025 Service Systems Upgrades & Modifications -$                           
TBD

From Change To
Est. Cost -$                  -$                       -$                       

ESTIMATED COSTS (CLINS 0021 – 0023) 32,025,593$               

AWARD FEE (CLIN 0024)           3,202,560$                 

ESTIMATED COST (CLIN 0025)    -$                           

ESTIMATED TOTAL FOR ALLCLINS (FY02) 35,228,153$               

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)

Item No. Description Estimated Cost

0026 29,030,173$             

From Change To
Est. Cost 28,977,889$     52,284$             29,030,173$            

0027 Systems Management 2,653,505$               

From Change To
Est. Cost 2,653,505$       -$                   2,653,505$              

0028 Data NSP

0029 Award Fee Pool  
(In accordance with Award Fee Plan)

0029AA Award Fee Pool 1,320,151$               
 (1 Oct 02 through 28 Feb 03)

From Change To
Est. Cost 1,317,973$       2,178$               1,320,151$              

0029AB Award Fee Pool 1,584,184$               
(1 Mar 03 through 31 Aug 03)

From Change To
Est. Cost 1,581,570$       2,614$               1,584,184$              

0029AC Award Fee Pool 264,031$                  
(1 Sep 03 through 30 Sep 03)

From Change To
Est. Cost 263,595$          436$                  264,031$                
TOTAL PROPOSED AWARD FEE                    3,168,366$               

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and 
segregation, environmental, industrial security, technical data, safety, 
exercises, training and other related items as required by launch program in 
accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document.

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)

Item No. Description Estimated Cost

0030 Service Systems Upgrades & Modifications -$                         
TBD

From Change To
Est. Cost -$                  -$                   -$                        

ESTIMATED COSTS (CLINS 0026 – 0028) 31,683,678$             

AWARD FEE (CLIN 0029)           3,168,366$               

ESTIMATED COST (CLIN 0030)    -$                         

ESTIMATED TOTAL FOR ALLCLINS (FY03) 34,852,044$             

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)

Item No. Description Estimated Cost

0031 27,212,463$            

From Change To
Est. Cost 27,159,130$     53,333$                 27,212,463$          

0032 Systems Management 2,776,250$              

From Change To
Est. Cost 2,776,250$       -$                       2,776,250$            

0033 Data NSP

0034 Award Fee Pool  
(In accordance with Award Fee Plan)

0034AA Award Fee Pool 1,249,529$              
 (1 Oct 03 through 28 Feb 04)

From Change To
Est. Cost 1,247,307$       2,222$                   1,249,529$            

0034AB Award Fee Pool 1,499,436$              
(1 Mar 04 through 31 Aug 04)

From Change To
Est. Cost 1,496,770$       2,666$                   1,499,436$            

0034AC Award Fee Pool 249,906$                
(1 Sep 04 through 30 Sep 04)

From Change To
Est. Cost 249,461$          445$                      249,906$               
TOTAL PROPOSED AWARD FEE                    2,998,871$              

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and 
segregation, environmental, industrial security, technical data, safety, 
exercises, training and other related items as required by launch program in 
accordance with the Statement of Work for the LO&SC, dated April 1998, and 
the performance standards document.

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)

Item No. Description Estimated Cost

0035 Service Systems Upgrades & Modifications -$                        
 TBD

From Change To
Est. Cost -$                  -$                       -$                       

ESTIMATED COSTS (CLINS 0031 – 0033) 29,988,713$            

AWARD FEE (CLIN 0034)           2,998,871$              

ESTIMATED COST (CLIN 0035)    -$                        

ESTIMATED TOTAL FOR ALLCLINS (FY04) 32,987,584$            

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)

Modification P00063 to
Contract F08650-98-C-0035

Page 16 of 65



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

SUMMARY

1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98 11,132,942$      
     (CLINs 0001 - 0005)

2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99 40,477,598$      
     (CLINs 0006-0010)

3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00 42,981,310$      
     (CLINs 0011-0015)

4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01 44,211,696$      
     (CLINs 0016-0020)

5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02 35,228,153$      
     (CLINs 0021-0025)

6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03 34,852,044$      
     (CLINs 0026-0030)

7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04 32,987,584$      
     (CLINs 0031-0035)

     TOTAL ESTIMATED AMOUNT FY 00-04 241,871,327$    
     (Items 1-7)
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